COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/11/2006

ESTIMATE SUMMARY 09:12:50
CONTID: C15157 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 15157-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 128.( DAYS TIME ALLOW: 130 WORK DAYS
Overlay SH 105 SH 83 West PERCENT TIME: 98.46 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 105A-012
Overlay SH 105 SH 83 West
NAME OF ROAD: 105A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 01/06/2006 DATE TIME STARTED 05/02/2005
2635 DELTA DRIVE DATE LET 03/10/2005 DATE WORK BEGAN
DATE AWARDED 03/28/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/19/2005 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,590,857.75 PARTICIPATING $ 2,430,366.99 S 200,152.25
AWARD PROJECT AMT: $  2,557,832.76 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.81% TOTAL EARNINGS 2,430,366.99 200,152.25
FUNDS AVAILABLE: $ 160,490.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,430,366.99 200,152.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,367.49 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,391,999.50 200,152.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,391,999.50 200,152.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200,152.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00010
0010 202-00090
0015 202-00203
0020 202-00240
0025 202-00810
0030 202-01000
0035 202-01130
0040 202-01300
0045 203-00060
0050 203-01500
0055 203-01597

C15157
15157-BID

STA 105A-012

ITEM
DESCRIPTION

REMOVAL OF TREE

*REMOVAL OF DELINEATOR

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

BLADING

*POTHOLING

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00205 TOPSOIL 568.000 0.000
cy 320.000 4,944.00
15.45000 320.000 4,944.00
0065 208-00002 *EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
16.37000 0.000 0.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.900 1,990.95
2,212.17000 0.900 1,990.95
0075 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000
EACH 0.000 0.00
133.56000 16.000 2,136.96
0080 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000
EACH 0.000 0.00
305.32000 1.000 305.32
0085 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000
EACH 0.000 0.00
495.02000 1.000 495.02
0090 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
624.69000 0.000 0.00
0095 213-00002 *MULCHING (WEED FREE HAY) 1.500 0.000
ACRE 1.430 814.23
569.39000 1.430 814.23
0100 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 229.000 645.78
2.82000 229.000 645.78
0105 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 100.000 0.000
EACH 100.000 4,047.00
40.47000 100.000 4,047.00
0110 304-06007 AGGREGATE BASE COURSE (CLASS 6) 66.510 0.000
cy 66.510 2,808.05

42.22000 66.510 2,808.05



CONTID: C15157 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-07000 AGGREGATE BASE COURSE (CLASS 7) 2,385.890 2,385.890
TON 0.000 0.00
27.69000 2,385.890 66,065.29
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.000 53.440
TON 0.000 0.00
98.26000 53.440 5,251.01
0125 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 11,964.000 11,832.130
TON 54.560 2,389.18
43.79000 11,886.690 520,518.16
0130 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 18,092.960 18,012.210
TON 80.750 3,655.55
45.27000 18,092.960 819,068.30
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,900.000 9,865.350
GAL 30.000 28.20
0.94000 9,895.350 9,301.63
0140 603-01240 *24 INCH REINFORCED CONCRETE PIPE 354.000 354.000
LF 0.000 0.00
74.54000 354.000 26,387.16
0145 603-02360 *45%29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000 56.000
LF 0.000 0.00
246.66000 56.000 13,812.96
0150 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,121.68000 2.000 2,243.36
0155 603-05136 *45%29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
2,685.79000 1.000 2,685.79
0160 604-00505 *INLET TYPE D (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,274.02000 3.000 12,822.06
0165 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,676.74000 1.000 4,676.74
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PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT : STA 105A-012 ESTIMATE NO: 0007 09:12:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 452.500 452.500
LF 0.000 0.00
20.16000 452.500 9,122.40
0175 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
LF 0.000 0.00
234.63000 0.000 0.00
0180 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
956.76000 1.000 956.76
0185 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
1,057.00000 8.000 8,456.00
0190 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
788.08000 2.000 1,576.16
0195 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,260.93000 1.000 1,260.93
0200 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,543.91000 6.000 9,263.46
0205 608-00010 *CONCRETE CURB RAMP 8.000 8.000
SY 0.000 0.00
235.62000 8.000 1,884.96
0210 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 18.000 18.000
LF 0.000 0.00
70.19000 18.000 1,263.42
0215 609-60011 CURB TYPE 6 (SECTION M) 950.100 950.100
LF 0.000 0.00
8.52000 950.100 8,094.85
0220 612-00001 *DELINEATOR (TYPE I) 283.000 150.000
EACH 133.000 1,546.79
11.63000 283.000 3,291.29
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PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00002 *DELINEATOR (TYPE IT) 75.000 54.000
EACH 21.000 371.07
17.67000 75.000 1,325.25
0230 612-00003 *DELINEATOR (TYPE III) 48.000 10.000
EACH 38.000 606.48
15.96000 48.000 766.08
0235 614-00011 *SIGN PANEL (CLASS I) 70.000 0.000
SF 70.000 1,019.90
14.57000 70.000 1,019.90
0240 614-00012 *SIGN PANEL (CLASS II) 307.000 0.000
SF 307.000 5,406.27
17.61000 307.000 5,406.27
0245 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & 21.000 0.000
SLIPBASE)
EACH 21.000 5,868.87
279.47000 21.000 5,868.87
0250 614-80001 *FLASHING BEACON (SOLAR POWERED) 4.000 4.000
EACH 0.000 0.00
9,641.73000 4.000 38,566.92
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
19,450.48000 0.950 18,477.96
0260 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 50.000 28.500
HOUR 0.000 0.00
105.08000 28.500 2,994.78
0265 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
60,813.57000 1.000 60,813.57
0270 627-00005 *EPOXY PAVEMENT MARKING 587.000 0.000
GAL 587.000 36,746.20
62.60000 587.000 36,746.20
0275 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,020.000 1,676.684
GAL 343.316 20,986.91
61.13000 2,020.000 123,482.60
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PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 622.500 383.000
(WORD-SYMBOL)
SF 239.500 3,465.57
14.47000 622.500 9,007.58
0285 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,040.000 1,114.000
(XWALK-STOPLINE
SF 926.000 8,500.68
9.18000 2,040.000 18,727.20
0290 629-01001 *SURVEY MONUMENT (TYPE 1) 9.000 0.000
EACH 9.000 2,986.47
331.83000 9.000 2,986.47
0295 630-00000 *FLAGGING 4,715.000 4,141.000
HOUR 574.000 12,220.46
21.29000 4,715.000 100,382.35
0300 630-00007 *TRAFFIC CONTROL INSPECTION 85.000 54.000
DAY 31.000 2,247.19
72.49000 85.000 6,161.65
0305 630-00012 *TRAFFIC CONTROL MANAGEMENT 109.000 84.000
DAY 25.000 10,191.00
407.64000 109.000 44,432.76
0310 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.800
EACH 0.000 0.00
134.06000 1.800 241.31
0315 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 108.000 79.200
EACH 5.400 465.37
86.18000 84.600 7,290.83
0320 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 3.600
EACH 9.900 1,171.27
118.31000 13.500 1,597.19
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
6,002.95000 1.800 10,805.31
0330 630-80360 *DRUM CHANNELIZING DEVICE 100.000 16.200
EACH 0.000 0.00

48.16000 16.200 780.19
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PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80370 *CONCRETE BARRIER (TEMPORARY) 120.000 108.000
LF 0.000 0.00
31.05000 108.000 3,353.40
0340 630-80380 *TRAFFIC CONE 400.000 360.000
EACH 0.000 0.00
7.89000 360.000 2,840.40
0345 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 2,654.60
2,654.60000 1.000 2,654.60
0350 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
4,390.02000 0.900 3,951.02
0355 700-70010 F/A MINOR CONTRACT REVISIONS 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 29,280.000 0.000
FA 29,280.000 29,280.00
1.00000 29,280.000 29,280.00
0365 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70035 F/A SMOOTHNESS INCENTIVE PAYMENT 2,756.000 0.000
FA 2,756.000 2,756.00
1.00000 2,756.000 2,756.00
0385 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0450 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJ FOR OVERWEIGHT LOADS 0.000 -120.000
DOL 0.000 0.00
1.00000 -120.000 -120.00
0455 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJ - WORKING TIME 0.000 -2,250.000
VIOLATION
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
0460 900-00014 ADDED ITEM (LUMP SUM)/ DELAY FOR STORM SEWER REDESIGN 1.000 1.000
LS 0.000 0.00
6,552.40000 1.000 6,552.40
0465 900-00014 ADDED ITEM (LUMP SUM)/ REALIGN STORM SEWER 1.000 1.000
LS 0.000 0.00
4,827.50000 1.000 4,827.50
0470 202-00003 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
LS 0.000 0.00
5,000.75000 1.000 5,000.75
0475 506-00209 RIPRAP (9 INCH) 263.000 55.000
cY 208.000 18,304.00
88.00000 263.000 23,144.00
0480 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 2.000
TON 0.000 0.00
125.00000 2.000 250.00
0485 603-61120 12 INCH FLEXIBLE PIPE 20.000 20.000
LF 0.000 0.00
29.50000 20.000 590.00
0490 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0495 607-01000 FENCE BARBED WIRE WITH METAL POSTS 360.000 360.000
LF 0.000 0.00
3.50000 360.000 1,260.00
0500 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 280.000 280.000
LF 0.000 0.00
30.00000 280.000 8,400.00



CONTID: C15157 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 50.000 50.000
LF 0.000 0.00
293.70000 50.000 14,685.00
0510 202-00220 REMOVAL OF ASPHALT MAT 232.000 0.000
SY 232.000 561.44
2.42000 232.000 561.44
0515 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 8.000 8.000
cy 0.000 0.00
453.00000 8.000 3,624.00
0520 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,850.00000 1.000 3,850.00
0525 603-10180 18 INCH CORRUGATED STEEL PIPE 10.000 10.000
LF 0.000 0.00
60.00000 10.000 600.00
0530 603-10240 24 INCH CORRUGATED STEEL PIPE 10.000 10.000
LF 0.000 0.00
74.54000 10.000 745.40
0535 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0540 900-00014 ADDED ITEM (LUMP SUM)/ CORNER BRACE AND RESTRETCH 1.000 1.000
FENCE
LS 0.000 0.00
415.00000 1.000 415.00
0545 900-00014 ADDED ITEM (LUMP SUM)/ BARB WIRE GATE 1.000 1.000
LS 0.000 0.00
495.00000 1.000 495.00
0550 203-01550 DOZING 72.000 0.000
HOUR 72.000 10,080.00
140.00000 72.000 10,080.00
0555 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,624.000 0.000
sy 3,624.000 12,684.00
3.50000 3,624.000 12,684.00
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PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0560 212-00006 SEEDING (NATIVE) 2.180 0.000
ACRE 2.180 1,815.77
832.92000 2.180 1,815.77
0565 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0570 900-00006  ADDED ITEM (DOLLAR)/ UNIVERSAL INDUSTRIAL SALES CLAIM 0.000 0.000
DOL -4,680.000 -4,680.00
1.00000 -4,680.000 -4,680.00
0575 900-00006 ADDED ITEM (DOLLAR)/ UNITED RENTALS NORTHWEST CLAIM 0.000 0.000
DOL -20,503.270  -20,503.27
1.00000 -20,503.270 -20,503.27
CAT 0200 CURRENT AMT $ 2,523,262.00 $ 200,152.25$ 2,369,432.03
CAT NO0300 STRUCTURES
0400 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 120.000 120.000
SY 0.000 0.00
0.92000 120.000 110.40
0405 202-00425 *REMOVAL OF BRIDGE RAILING 70.000 70.000
LF 0.000 0.00
105.52000 70.000 7,386.40
0410 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 13.000 13.000
TON 0.000 0.00
45.27000 13.000 588.51
0415 601-06150 *CONCRETE (PATCHING) 75.000 45.000
SF 0.000 0.00
155.36000 45.000 6,991.20
0420 606-11010 *BRIDGE RAIL TYPE 10R 72.000 72.000
LF 0.000 0.00
149.45000 72.000 10,760.40
CAT 0300 CURRENT AMT $ 30,497.71 $ 0.00$ 25,836.91
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,236.80000 1.000 21,236.80
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PCN: 15157-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 105A-012 ESTIMATE NO: 0007 09:12:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,699.85000 1.000 14,699.85
0435 620-00015 FIELD LABORATORY (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
995.48000 0.000 0.00
0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,161.39000 1.000 1,161.39
0445 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJ - OUT OF SPEC FIELD LAB 0.000 -2,000.000
DOL 0.000 0.00
1.00000 -2,000.000 -2,000.00
CAT 0400 CURRENT AMT $ 37,098.04 $ 0.00$ 35,098.04

PROJECT TOTAL CURRENT AMT § 2,590,857.75 $ 200,152.25 % 2,430,366.98



